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To: Doctor’s of Optometry   

Cc: Dr. Priti Patel 

From: Tim D. Johnson  

Date: March 25, 2010  

RE: OD Remodel Information   
 
As an Independent Doctor of Optometry, your understanding, involvement and communication during the remodel 
process is vital to the success of the project.  Although the remodel period is challenging, the end result is a 
comfortable, professional office for you and your staff allowing you to continue to provide top quality eye care that 
your patients have come to expect.     
 
Remodel Overview:  
 
The company remodels stores on average every 5 - 7 years.  Duration of time between remodels is driven by 
sales and profit volume, condition and needs of the store and what remodel option will be completed in a store.  
The company has announced an aggressive remodel schedule for the next few years.  With this aggressive 
approach to bring stores “on brand”, there will be  a larger number of Vision Centers that will be remodeled to the  
current shadow box fixtures, signing and lighting.  
 
Remodel Options:    
  
For the company, there are three remodel options dependant on the scope of work for a project.  In a RM-1 and 
RM-2 the Vision Center will go through a complete remodel.  In a RM-3, a limited scope of work will be performed 
in the store and Vision Center.  
 
Wal-Mart Vision Center remodel scope of work RM-1 and RM-2: 
 

 All fixtures will be replaced with the shadow box style fixtures 
 Fixture color will be Kensington Maple which is a light blonde wood grain color 
 Flooring replaced with wood plank tile 
 Lighting updates to the sales floor highlight merchandise in the shadow boxes 
 Vision Centers in 2 door states that do not have a vestibule will have one added 
 New signing for the Vision Center sales floor that enhances the area with vivid colors 
 All walls will have a knock down texture applied and are painted “Gardenia” which is a light creamy 

yellow 
 Ceiling grid is replaced throughout the Vision Center 
 Patient chairs and Optician stools replaced 
 Adjustment hand tools replaced 
 Exam and pretest equipment are not replaced during a remodel.  If your equipment needs to be repaired, 

report this need to your Vision Center Manager so that they can contact Tech Support for repairs.  If you 
feel equipment needs to be replaced, contact your Health & Wellness Regional Director who will evaluate 
the request  



  

 

 

RM-3 scope of work: 
 

 A Facelift project will have the flooring replaced, walls patched and painted and the ceiling tile cleaned 
 
Remodel Timeline: 
 

 The Remodel program runs from January through October 
 Store remodels are based on a 12 week schedule for a RM-1 and RM-2 
 Vision Centers remodels are based on a 17 – 21 day schedule for a RM-1 and RM-2 
 Store facelifts are based on a 4 week schedule for a RM-3 with the vision center based on a 3 – 5 day 

schedule 
 A temporary vision center will be built for the sales floor and Doctors located in one door states 
 Doctors located in two door states will either remain in their office in order to maintain access to an 

exterior door or may have their office closed for a period of time to complete the scope of work.  If the 
Doctors office remains open, work will be performed at night so that the Doctor may see patients during 
the day 

 A Pre-Construction meeting will be held at the store approximately 6 weeks prior to the start of the 
remodel.  This meeting will be conducted by the Wal-Mart Remodel Construction Manager and will cover 
timeline of events for the project, scope of work location of temporary Vision Center, Store Planning 
Contacts and will address concerns and answer questions.  Project plans will also be available at this 
meeting for review   

 The Health & Wellness Market Director will be notified of the time and date of the Pre-Construction 
meeting and is to communicate this information to the Doctor so that they can attend 

 
Project Resources: 
 
Communication is the lifeline of a remodel. Success is determined by the quality of the conversations among all 
people involved in the process.  The following Associates are key resources and are responsible for the 
completion of the remodel.  All issues and questions are to be handled through the following resources: 
 

 Store Planner:  There will be a number of Store Planning Associates at the store to support the remodel 
project.  Store Planning is responsible for the over all remodel, including the Vision Center, sets systems 
throughout the store and trains all store Associates.  Store Planning will remain at the store throughout 
the remodel until Re-Grand Opening. 

 Field Manager: Supervises multiple projects at once and will visit the store weekly to give direction, and 
help resolve any outstanding issues. 

 Remodel Construction Manager: Supervises multiple remodels at once and will visit the store 
frequently to give direction, and help resolve outstanding construction issues.  

 Health & Wellness Market Director: The Health & Wellness Market Director is responsible to assist 
Store Planning with setting the vision center.  Utilize your Health & Wellness Market Director for 
communication with Store Planning concerning opportunities and questions.   

 Vision Center Remodel Reference Guide:   Is an overview of the remodel process and is located on 
the WIRE.  Please have your vision center Manager print a copy for you.  Path: WIRE>Knowledge Center 
> Facility Support > Store Planning > Health & Wellness Construction 

 
2010 Remodel Plan Additions: 
 

 Cat 5 cabling for future Electronic Medical Record (EMR) systems and an outlet are being added.  
The cabling will be run through conduit and will be installed to code.  The cat 5 cabling and outlet 
will be added to both exam rooms, pretest room, contact lens room.  If your location has office 
space and/or a record retention room, then cat 5 cabling and an outlet will be added into these 
areas as well. 

 



  

 

 

 Both exam rooms will receive an additional outlet on the back wall at 78” to be used by a future 
digital projector.   

 
 The Café Option program was continued for 2010 with options being designed into protos for 

consistency instead of designing one offs  
 
2011 Remodel Anticipated Additions:  
 

Sound testing of the exam rooms has been completed with the following items anticipated to be 
added to the 2011 Remodel program.   
 
Per the American Institute of Architects “Architectural Graphics Standards” and the “Sound and 
Vibration Design Guidelines for Hospital and Healthcare Facilities” by the Joint Subcommittee on 
Speech Privacy of the Acoustical Society of America (ASA) (Technical Committees for Architectural 
Acoustics and Noise), the Institute of Noise Control engineering (INCE), and the National Council of 
Acoustical Consultants (NCAC) the industry standards/recommendations for exam rooms are 35 -
45 dB levels.  Testing showed all exam rooms, regardless of adjacencies, had a sound level reading 
of 50dB or less. 
 
The following items where tested to determine any net reduction in sound level in the room.     
 

 Replace hollow metal door with solid-core door in the exam rooms 
 Add door sweeps and gaskets to the exam room doors 
 Add sound bat insulation above the ceiling of the exam rooms 

 
 

Although the sound level readings of the current exam room conditions indicated that the levels were below 
50dB which would put the sound levels close to or within the range of the recommended industry standards, 
it is apparent from analyzing sound level readings that the sound attenuating modifications decrease the dB 
levels across all frequencies by 5 to 10db, which is a noise level reduction easily recognizable by the human 
ear. 

                                                       
 
 

 
   

 


